

EXHIBIT F

Project: Transit Shelters	Date
Project No. NE-90-X104	Specification No. 06-17

Request for Clarifications/Substitutions

Project Title: TRANSIT SHELTERS Date: 8-30-2017

Company Name: _____ Page No: 5

Document Reference (check one):

General Requirements: _____

Specifications: _____

Section Number: _____

Section Title: PROCUREMENT SCEHDULE

CONTRACTOR’S REQUEST:

METRO RESPONSE:

Approved _____

Denied _____

Metro Comments:

Metro is extending the Proposals Due Date to Wednesday, September 6th, 2017 at 4:00 pm CDT. Notification to supplier is scheduled on Thursday, September 14th.

<u>Jeffrey Rumery</u>	<u>8-30-2017</u>
Metro Authorized Signature	Date of Response
Grant Administrator	
Metro Transit, 2222 Cuming Street, Omaha, NE 68102 jrumery@ometro.com	